

CLIENT	PROJECT	STATUS
HamiltonBorchman Design Group		
	08-000 HBDG Administration	Need to write blog post
	08-052 Thacher Homepage Design	Waiting for Chris Land info from WhippleHill
	08-053 AWESCO WebSite	Follow up with them at end of Oct.
	08-058 BigBang PR Content Development	Need details from Heidi on what she wants help with
	08-059 Sulphur Mountain Web Site	?
	08-060 Thacher Email Project	Sent email to Suzie, waiting to hear back from her. Follow up in a week.
	08-062 Mythical Mermaids	Need to follow up with Frank. Need to email him.
	08-063 White Hot Center Web Site	On hold until PULL web site done.
	AIGA Projects	Need to show Melissa how to use new template
Humane Society of Ventura County		
	07-019 Humane Society of Ventura County web site	?
Monica Ros School		
	05-072 Monica Ros web site	Need to complete few remaining items on to-do
PULL Inc.		
	08-001 PULL Website	Need to finish WP template for this web site
	08-048 Woodalls Micro web site	Scheduling with Thomson Fri morning
Quartermile Films		
	08-057 QMF Web Site Updates	Need to reschedule work time
Teach The Teachers Collaborative		
	08-043 TTTC General Communications	Can close project after you are done closing account
The Real Authority		
	08-056 The Real Authority - Biz Card Updates	Have never heard back from Dave. Need to follow up
The Thacher School		
	08-054 Thacher Toad Blog Training/Updates	Is complete. Need to invoice and close
Tony Demaria Electric Inc.		
	08-051 TDE Inc	Need to schedule more time to design.
Towngroove		
	08-026 Emergency	Need to schedule time to work on css and other tasks
	08-037 BunkerHill Web Site Design	Working on this tonight. After that close and invoice
VivoMetrics, Inc.		
	08-040 VivoMetrics Portal	Need time to complete home page and other elements.
PROJECTS ON HOLD		
HamiltonBorchman Design Group		
	08-xxx Waltronic Press web site	On hold
Alternative Building Structures		
	08-018 ABS Website	Contacted Steve. Waiting for reply.
Firmitas Architecture		
	08-034 Website Updates	Need status from Dave Intner

CLIENT	PROJECT	STATUS
Transilient		
	08-013 Transilient Website	We can close. This is done.
Z_Proposals		
	07-081 PGA Tour Productions	Need to follow up with John Learing.